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May 18, 2001

Mr. Dean Gould
BRAC Environmental Coordinator
Marine Corps Air Station El Toro
Base Realignment and Closure
P.O. Box 51718
Irvine, California 92619-1718

FEDERAL FACILITY AGREEMENT (FFA) SCHEDULE FOR OPERABLE UNIT (OU)-I,
INSTALLATION RESTORATION PROGRAM (IRP) SITE 18 AND QU-2A, IRP SITE 24,
MARINE CORPS AIR STATION (MCAS) EL TORO

Dear Mr. Gould:

The Departmentof Toxic SubstancesControl (DTSC)reviewed your letter dated
May 15, 2001 requesting an extension of a deadline for OU-1 and OU-2A as forth in
Appendix A of the FFA for MCAS E1Toro. The extension request is made pursuant to
Sections9.2(a) and (g) of the FFA.

As indicated in your letter, a six and a half month extension is needed to submit the
draft Record of Decision (ROD) for OU-1 and OU-2A. The Department of the Navy
(DON) has requested that the submittal date for the draft ROD change from May 15,
2001 to November 28, 2001.

On May 1, 2001, the DON requested a limited two-week extension for submittal of the
draft Record of Decision (ROD). The purpose of the two-week period was to solicit a
written response from the Irvine Ranch Water District (IRWD) and Orange County
Water District (OCWD) regardingtheir commitmentto decide on the agreements
associatedwith the lrvine DesalterPlant by June 22, 2001. Based on Enclosure 1 to
your letter, OCWD and IRWD intend to have approval or rejection of the Settlement
Agreement and SGU [ShallowGroundwaterUnit] Agreement by June 22, 2001.

As a result of the time required to reach a final decision on the Irvine Desalter Plant and
the steps required to approve a Proposed Plan,a six and a half month extension is

ThoenergychallengofacingCelifornleI$ real. Every C_lifomlenneeds fe _ekeImmedia[eaction toreduceenergyconsumption,
For a listof simple waysyou canreducedemandanti cu!yourenergycosts,seo ourWeb._lleat www.dtsc.co,gov,

PrintedonRecycledPaper
(J '

rdRY 21 2¢_1 __: ._R '714'7;PRR_RF, PClGE. 85



_, _L lUKU I0:?147266586 HAY21'01 10:30 No.001 P.06

Mr. Dean Gould
May 18, 2001
Page 2

requested to submit the draft ROD for OU-1 and OU-2A. DTSC remains concerned
about the numerous delays associated with these OUs. However, DTSC is encouraged
by the written commitmentfrom the water districts to provide a decision regardingthe
agreements by June 22, 2001. As such, DTSC grants the extension requested by the
DON.

If you have any questions, please contact Ms. Triss Chesney, Remedial Project
Manager, at (714) 484-5395,

Sincerely,

z_.v"'John E. Scandura, Chief
tv-- Southern California Branch

Office of Military Facilities

cc: Ms. Nicole Moutoux
Remedial Project Manager
U. S. Environmental Protection Agency Region iX
SuPerfund Division (SFD-8-1)
75 Hawthorne Street
San Francisco,California94105-3901

Ms.Patricia Harmon
Remedial Project Manager
California RegionalWater Quality Control Board
SantaAna Region
3737 Main Street, Suite500
Riverside,California92501-3339

Mr. Gregory F. Hurley
Restoration Advisory Board Co-chair
620 Newport Center Drive, Suite 450
Newport Beach, California 92660-8019

Ms, Polin Modanlou
MCAS El Toro Local Redevelopment Authority
10 Civic Center Plaza, 2 "d Floor
SantaAna, California92701
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cc: Mr. Steven Sharp
Orange County Health Care Agency
2009 East Edinger Avenue
Santa Ana, California 92705

Ms. Content Arnold
Remedial Project Manager
Naval Facili[ies Engineering Command
Southwest Division - Code 06CC.CA
1220 Pacific Highway
San Diego, California 92132-5187
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